

## TRAINING AGENDA : July 2009 – January 2010

Description				Calendar August 2009 – January 2010					
N°	Activities	# of Participants	Duration	August	September	October	November	December	January
<b>PRODUCTION SYSTEMS DEVELOPMENT</b>									
1	Manufacturing of urea super granules (UDP) and briquette machine manipulation and maintenance	9	2 days				16-17		
2	Training on Urea Deep Placement (UDP) for the rice crop - Rusizi plain	15	3 days				18-20		
3	Training on the use of the « Soil Analysis Kit »	5	2 days						
4	ISFM - Production Systems and Agriculture & Livestock Integration	37	5 days		01-04				
<b>VALUE CHAINS AND CLUSTERS DEVELOPMENT/ MARKET DEVELOPMENT</b>									
5	Agricultural products' quality (national, regional and international markets standards)	30	3 days						18-23
6	Market and stakeholders analysis (SWOT) for clusters facilitators	40	5 days			29-30	1-2		
7	Negotiation and partnership facilitation techniques in agri-business	40	3 days				23 -27		
8	Facilitation techniques for an organizational development process	30	5 days					7-10	

Description				Calendar August 2009 – January 2010					
N°	Activities	# of Participants	Duration	August	September	October	November	December	January
9	Monitoring & Evaluation in the context of facilitation of agri-business development	14	3 days					14-18	
10	Follow-up and update sessions for trainers of dealers	16	5 days	17-21 in Rwanda & Bdi 24-28/DRC	21-23				
11	Dealers' training of trainers on the legislation related to agro inputs	16	2 days						25-29
12	Retraining session on the elaboration of a business plan for dealers' trainers	15	3 days						25-29
<b>ACCESS TO FUNDING</b>									
13	Storage techniques and follow-up on warranted credits	24	3 days				X		
14	Training in Business Plan and loan application writing	120	3 days			12-14 in Congo DRC 26-28 in Rwanda	Burundi		
15	Subsidies and loan management techniques	30	2 days		7-11	15-16 in Congo DRC 29-30 in Rwanda			
16	Regional conference on the market information system (MIS)	10	02 days					X	