

TRAINING AGENDA : July 2009 – January 2010

Description				Calendar August 2009 – January 2010					
N°	Activities	# of Participants	Duration	August	September	October	November	December	January
PRODUCTION SYSTEMS DEVELOPMENT									
1	Manufacturing of urea super granules (UDP) and briquette machine maintenance	19	3 days				16-18		
2	Training on Urea Deep Placement (UDP) Technology for the rice production in Rusizi plain	31	2 days				19-20		
3	Training on the use of the « Soil Analysis Kit »	7	2 days					2-3	
4	ISFM - Production Systems and Agriculture & Livestock Integration	37	4 days		01-04				
VALUE CHAINS AND CLUSTERS DEVELOPMENT/ MARKET DEVELOPMENT									
5	Agricultural products' quality (national, regional and international markets standards)	30	3 days						19-21
6	Market and stakeholders analysis (SWOT) for clusters facilitators	43	4 days		29-30	1-2			
7	Negotiation and partnership facilitation techniques in agri-business	43	3 days					2-4	
8	Monitoring & Evaluation in the context of facilitation of agri-business development	14	5 days					14-18	
9	Follow-up and update sessions for trainers of dealers	16	5 days	17-21 in Rwanda	21-23				

Description				Calendar August 2009 – January 2010					
N°	Activities	# of Participants	Duration	August	September	October	November	December	January
				&Burundi 24-28 in DRC					
10	Dealers' training of trainers on the legislation related to agro inputs	16	01 day						25
11	Retraining session on the elaboration of a business plan for dealers' trainers	16	04 days						26-29
ACCESS TO FUNDING									
12	Storage techniques and follow-up on warranted credits	24	3 days					1-3	
13	Training in Business Plan and loan application	120	3 days			12-14 in Congo DRC 26- 28 in Rwanda & Burundi			
14	Subsidies and loan management techniques	30	2 days			15-16 in Congo DRC 29-30 in Rwanda & Burundi			
15	Regional conference on the market information system (MIS)	10	2 days				2-3		